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ESTIMATE RUN 12/20/2011

ESTIMATE SUMMARY 14:55:45

CONTID: C17813         ESTIMATE NO: 0007 PROG 2005

PCN: 17813-BID    COFRS REPORTING CATEGORY: 3             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

I-70 GLENWOOD CANYON CONCRETE PHASE II PERCENT TIME:

PROJECT NO: IM 0702-305                   

I-70 GLENWOOD CANYON CONCRETE PHASE II

NAME OF ROAD: 070A

PROJECT COUNTIES: GARFIELD

CONTRACTOR:

LAWSON CONSTRUCTION CO. PAY PERIOD ENDING 12/12/2011 DATE TIME STARTED 04/20/2011

20 SO. SUNSET STREET DATE LET 10/07/2010 DATE WORK BEGAN 04/20/2011

P.O. BOX 1318 DATE AWARDED 10/13/2010 DATE TIME STOPPED 11/12/2011

 DATE CONTRACT EXECUTED 10/01/2010 DATE ACCEPTED 11/12/2011

LONGMONT CO 80501-5844303-444-8680 DATE NOTICE TO PROCEED 04/20/2011

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 3,479,923.55 PARTICIPATING $ $ 7,430.34

AWARD PROJECT AMT: 2,501,868.20 NON-PARTICIPATING 59,411.08

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS 0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE 0.00

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

92.00

CALENDAR DAYS

CALENDAR DAYS

99.83%

6,087.60

66,841.42

66,841.42

66,841.42

$

$

$

$

2,628,566.92

845,269.03

3,473,835.95

0.00

3,473,835.95

-37,528.02

37,528.02

3,473,835.95

0.00

AMOUNT DUE 3,473,835.95 66,841.42

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 66,841.42

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

207.0 TIME ALLOW: 225

ORIG TIME ALLOW: 70
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PCN: 17813-BID    ESTIMATE RUN 12/20/2011

PROJECT: IM 0702-305                   ESTIMATE NO: 0007

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

14:55:45

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 *Removal of Asphalt Mat (Planing) 31,773.000

0.000

202-00240  
 

31,773.000

SY  

4.00000 127,092.0031,773.000

0.00

0010 *Removal of Pavement Marking 24,981.000

0.000

202-00250  
 

24,981.000

SF  

2.00000 49,962.0024,981.000

0.00

0015 Removal of Impact Attenuator 0.000

0.000

202-00895  
 

0.000

EACH

450.00000 0.000.000

0.00

0020 Removal of Guardrail Type 7 530.000

0.000

202-01170  
 

530.000

LF  

20.00000 10,600.00530.000

0.00

0025 Unclassified Excavation 3,777.000

0.000

203-00000  
 

3,777.000

CY  

11.00000 41,547.003,777.000

0.00

0030 Muck Excavation 0.000

0.000

203-00100  
 

0.000

CY  

16.00000 0.000.000

0.00

0035 Rolling 8.000

0.000

203-01140  
 

8.000

HOUR

100.00000 800.008.000

0.00

0040 Blading 8.000

0.000

203-01500  
 

8.000

HOUR

135.00000 1,080.008.000

0.00

0045 Truck (Dump) 71.000

0.000

203-01582  
 

71.000

HOUR

75.00000 5,325.0071.000

0.00

0050 Combination Loader 53.500

0.000

203-01594  
 

53.500

HOUR

145.00000 7,757.5053.500

0.00

0055 Sweeping (With Pickup Broom) 100.000

8.500

203-01622  
 

108.500

HOUR

175.00000 18,987.50108.500

1,487.50
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PCN: 17813-BID    ESTIMATE RUN 12/20/2011

PROJECT: IM 0702-305                   ESTIMATE NO: 0007

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

14:55:45

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 Laborer 8.000

0.000

203-02330  
 

8.000

HOUR

40.00000 320.008.000

0.00

0065 Erosion Log (8 Inch) 146.000

0.000

208-00007  
 

146.000

LF  

5.00000 730.00146.000

0.00

0070 Concrete Washout Structure 0.000

0.000

208-00045  
 

0.000

EACH

1,000.00000 0.000.000

0.00

0075 Removal and Disposal of Sediment (Labor) 4.000

0.000

208-00103  
 

4.000

HOUR

50.00000 200.004.000

0.00

0080 Removal and Disposal of Sediment (Equipment) 4.000

0.000

208-00105  
 

4.000

HOUR

110.00000 440.004.000

0.00

0085 Erosion Control Supervisor 68.000

0.000

208-00206  
 

68.000

DAY 

250.00000 17,000.0068.000

0.00

0090 Reset Guardrail Type 7 530.000

0.000

210-01170  
 

530.000

LF  

18.00000 9,540.00530.000

0.00

0095 Reset Impact Attenuator 0.000

0.000

210-01300  
 

0.000

EACH

1,100.00000 0.000.000

0.00

0100 Aggregate Base Course (Class 3) 0.000

0.000

304-03005  
 

0.000

CY  

45.00000 0.000.000

0.00

0105 *Hot Mix Asphalt (Patching) (Asphalt) 191.710

0.000

403-00720  
 

191.710

TON 

180.00000 34,507.80191.710

0.00

0110 *Concrete Pavement (11 Inch) 27,740.000

0.000

412-01100  
 

27,740.000

SY  

57.00000 1,581,180.0027,740.000

0.00
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PCN: 17813-BID    ESTIMATE RUN 12/20/2011

PROJECT: IM 0702-305                   ESTIMATE NO: 0007

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

14:55:45

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 Concrete Class DT (Deck Topping) 0.000

0.000

601-03540  
 

0.000

CY  

225.00000 0.000.000

0.00

0120 6 Inch Perforated Pipe Underdrain 370.000

0.000

605-00060  
 

370.000

LF  

30.00000 11,100.00370.000

0.00

0125 2 Inch Electrical Conduit (Plastic) (Special) 240.000

0.000

613-01201  
 

240.000

LF  

20.00000 4,800.00240.000

0.00

0130 *Construction Surveying 1.000

0.000

625-00000  
 

1.000

L S 

15,000.00000 15,000.001.000

0.00

0135 *Mobilization 1.000

0.000

626-00000  
 

1.000

L S 

180,000.00000 180,000.001.000

0.00

0140 *Public Information Services 1.000

0.000

626-01000  
 

1.000

L S 

22,000.00000 22,000.001.000

0.00

0145 *Epoxy Pavement Marking 72.000

0.000

627-00005  
 

72.000

GAL 

210.00000 15,120.0072.000

0.00

0150 *Pavement Marking Paint (Waterborne) 214.000

0.000

627-00011  
 

214.000

GAL 

37.00000 7,918.00214.000

0.00

0155 *Preformed Plastic Pavement Marking (Type II) (Inlaid) 1,301.000

0.000

627-02010  
 

1,301.000

SF  

16.80000 21,856.801,301.000

0.00

0160 *Flagging 4,742.250

0.000

630-00000  
 

4,742.250

HOUR

22.00000 104,329.504,742.250

0.00

0165 *Traffic Control Inspection 5.000

0.000

630-00007  
 

5.000

DAY 

84.00000 420.005.000

0.00
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PCN: 17813-BID    ESTIMATE RUN 12/20/2011

PROJECT: IM 0702-305                   ESTIMATE NO: 0007

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

14:55:45

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0170 *Traffic Control Management 75.000

0.000

630-00012  
 

75.000

DAY 

580.00000 43,500.0075.000

0.00

0175 *Flashing Beacon (Solar) 14.400

1.600

630-80002  
 

16.000

EACH

210.00000 3,360.0016.000

336.00

0180 *Barricade (Type 3 M-D) (Temporary) 13.500

1.500

630-80338  
 

15.000

EACH

210.00000 3,150.0015.000

315.00

0185 *Construction Traffic Sign (Panel Size A) 77.400

8.600

630-80341  
 

86.000

EACH

42.00000 3,612.0086.000

361.20

0190 *Construction Traffic Sign (Panel Size B) 81.000

9.000

630-80342  
 

90.000

EACH

42.00000 3,780.0090.000

378.00

0195 *Construction Traffic Sign (Panel Size C) 60.300

6.700

630-80343  
 

67.000

EACH

42.00000 2,814.0067.000

281.40

0200 *Construction Traffic Sign (Special) 550.800

61.200

630-80344  
 

612.000

SF  

10.50000 6,426.00612.000

642.60

0205 *Advance Warning Flashing or Sequencing Arrow Panel (C 
Type) 

2.700

0.300

630-80358  
 

3.000

EACH

1,050.00000 3,150.003.000

315.00

0210 *Portable Message Sign Panel 157.000

0.000

630-80359  
 

157.000

DAY 

52.50000 8,242.50157.000

0.00

0215 *Drum Channelizing Device 306.000

34.000

630-80360  
 

340.000

EACH

15.75000 5,355.00340.000

535.50

0220 *Drum Channelizing Device (With Light) (Flashing) 10.800

1.200

630-80363  
 

12.000

EACH

15.75000 189.0012.000

18.90



CONTID: C17813         COLORADO DEPARTMENT OF TRANSPORTATION Page 6

PCN: 17813-BID    ESTIMATE RUN 12/20/2011

PROJECT: IM 0702-305                   ESTIMATE NO: 0007

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

14:55:45

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0225 *Drum Channelizing Device (With Light) (Steady Burn) 9.000

1.000

630-80364  
 

10.000

EACH

15.75000 157.5010.000

15.75

0230 *Traffic Cone 408.600

45.400

630-80380  
 

454.000

EACH

10.50000 4,767.00454.000

476.70

0235 *Channelizing Device (Special) 27.000

3.000

630-80390  
 

30.000

EACH

15.75000 472.5030.000

47.25

0240 *Impact Attenuator (Sand Filled Plastic Barrel) 
(Temporary) 

9.900

1.100

630-85006  
 

11.000

EACH

1,600.00000 17,600.0011.000

1,760.00

0245 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

0.000

F A 

1.00000 0.000.000

0.00

0250 F/A Partnering 1,250.000

0.000

700-70011  
 

1,250.000

F A 

1.00000 1,250.001,250.000

0.00

0255 F/A Fuel Cost Adjustment 9,317.600

0.000

700-70016  
 

9,317.600

F A 

1.00000 9,317.609,317.600

0.00

0260 F/A Roadway Smoothness Incentive -6,087.630

0.000

700-70018  
 

0.000

F A 

1.00000 -6,087.63-6,087.630

0.00

0265 F/A OJT Colorado Training Program 0.000

0.000

700-70022  
 

0.000

F A 

1.00000 0.000.000

0.00

0270 F/A On-The-Job Trainee 710.400

0.000

700-70023  
 

710.400

F A 

1.00000 710.40710.400

0.00

0275 F/A Quality Incentive Payment 65,709.400

0.000

700-70025  
 

65,709.400

F A 

1.00000 65,709.4065,709.400

0.00
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PCN: 17813-BID    ESTIMATE RUN 12/20/2011

PROJECT: IM 0702-305                   ESTIMATE NO: 0007

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

14:55:45

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0280 F/A ESB Program 0.000

0.000

700-70028  
 

0.000

F A 

1.00000 0.000.000

0.00

0285 F/A Field Lab Facility 0.000

0.000

700-70034  
 

0.000

F A 

1.00000 0.000.000

0.00

0290 F/A Incentive (Early Completion) 0.000

0.000

700-70034  
 

0.000

F A 

1.00000 0.000.000

0.00

0295 F/A Erosion Control 0.000

0.000

700-70380  
 

0.000

F A 

1.00000 0.000.000

0.00

0310 Sawing Concrete (10 Inch) CO-003 5,956.000

0.000

202-05010  
 

5,956.000

LF  

5.49000 32,698.445,956.000

0.00

0315 Mobilization (without Autopay) CO-003 1.000

0.000

626-00100  
 

1.000

L S 

1,500.00000 1,500.001.000

0.00

0320 Added Item (Day)/ CO-004 MCR LI No. 1 / Pickup w/ Radio
(Traffic Control)

70.000

0.000

900-00005  
 

70.000

DAY 

220.00000 15,400.0070.000

0.00

0325 Concrete Pavement (7 Inch) / CO-005 2,402.000

0.000

412-00700  
 

2,402.000

SY  

36.27000 87,120.542,402.000

0.00

0330 Modify Inlet / CO-006 15.000

0.000

210-04020  
 

15.000

EACH

1,500.00000 22,500.0015.000

0.00

0445 F/A CO-009 MCR LI No. 2 / CC Enterprises - Oversize 
Sign

0.000

459.540

700-70035  
 

459.540

F A 

1.00000 459.54459.540

459.54

CAT 2,626,766.897,430.342,632,854.52CURRENT AMT0200 $ $ $
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PCN: 17813-BID    ESTIMATE RUN 12/20/2011

PROJECT: IM 0702-305                   ESTIMATE NO: 0007

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

14:55:45

CUMULATIVE
AMOUNT

CAT NO0201 BIKEPATH REPAIRS 

0335 Removal of Debris / CO-007 1.000

0.000

201-00005  
 

1.000

L S 

26,900.00000 26,900.001.000

0.00

0340 Added Item (Cubic Foot)/ Foundation Void Grouting / 
CO-007

1,870.000

0.000

900-00003  
 

1,870.000

CF  

13.65000 25,525.501,870.000

0.00

0345 Mobilization (without Autopay) / CO-007 1.000

0.000

626-00100  
 

1.000

L S 

68,050.00000 68,050.001.000

0.00

0350 Mobile Attenuator / CO-007 31.000

1.000

630-85041  
 

32.000

DAY 

480.00000 15,360.0032.000

480.00

0355 F/A Contractor Engineering / CO-007 50,762.920

2,760.680

700-70035  
 

53,523.600

F A 

1.00000 53,523.6053,523.600

2,760.68

0360 Reset Fence / CO-007 140.000

0.000

210-01000  
 

140.000

LF  

6.56000 918.40140.000

0.00

0365 Added Item (Foot)/ Bikeway Rail and Post  / CO-007 688.000

0.000

900-00012  
 

688.000

LF  

99.00000 68,112.00688.000

0.00

0365 MATERIAL ALLOWANCE Bikeway post and rail lumber 0.000

0.000LF  

13.06107 0.000.000

0.00

0370 Added Item (Lump Sum)/ Cantilever Beam Repairs / CO-007 1.000

0.000

900-00014  
 

1.000

L S 

6,400.00000 6,400.001.000

0.00

0375 Flagging / CO-007 974.750

-8.000

630-00000  
 

966.750

HOUR

22.00000 21,268.50966.750

-176.00

0380 Traffic Control Management / CO-007 32.000

0.000

630-00012  
 

32.000

DAY 

580.00000 18,560.0032.000

0.00
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PCN: 17813-BID    ESTIMATE RUN 12/20/2011

PROJECT: IM 0702-305                   ESTIMATE NO: 0007

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

14:55:45

CUMULATIVE
AMOUNT

CAT NO0201 BIKEPATH REPAIRS 

0390 Conc Bikeway (6 In) / CO-008 473.000

0.000

608-00026  
 

473.000

SY  

51.00000 24,123.00473.000

0.00

0395 Sidewalk Drain / CO-008 8.000

10.000

608-10000  
 

18.000

LF  

250.00000 4,500.0018.000

2,500.00

0400 Added Item (Cubic Yard)/ Topsoil Embankment / CO-008 475.000

152.000

900-00004  
 

627.000

CY  

127.87000 80,174.49627.000

19,436.24

0405 Added Item (Cubic Yard)/ Miscellaneous Concrete Fill / 
CO-008

747.000

10.000

900-00004  
 

757.000

CY  

218.00000 165,026.00757.000

2,180.00

0410 *Riprap (36 In) / CO-008 941.000

162.000

506-00236  
 

1,103.000

CY  

158.73000 175,079.191,103.000

25,714.26

0415 Soil Reten Blanket (Excel) / CO-008 2,023.000

0.000

216-00015  
 

2,023.000

SY  

3.50000 7,080.502,023.000

0.00

0420 Conc CL D (Wall) / CO-008 45.000

0.000

601-03050  
 

45.000

CY  

400.00000 18,000.0045.000

0.00

0425 Reinf Steel (Epoxy) / CO-008 2,300.000

0.000

602-00020  
 

2,300.000

LB  

0.72000 1,656.002,300.000

0.00

0430 Added Item (Square Yard)/ Concrete Cantilevered 
Sidewalk / CO-008

57.000

0.000

900-00022  
 

57.000

SY  

828.35000 47,215.9557.000

0.00

0435 Seeding (Native) / CO-008 0.400

0.000

212-00006  
 

0.400

ACRE

700.00000 280.000.400

0.00

0440 Added Item (Lump Sum)/ Bikeway Hardware Change / CO-008 1.000

0.000

900-00014  
 

1.000

L S 

11,000.00000 11,000.001.000

0.00
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PCN: 17813-BID    ESTIMATE RUN 12/20/2011

PROJECT: IM 0702-305                   ESTIMATE NO: 0007

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

14:55:45

CUMULATIVE
AMOUNT

CAT NO0201 BIKEPATH REPAIRS 

0450 Added Item (Ton)/ CO-009 MCR LI No. 3 - Rock Erosion 
Mattress

0.000

25.130

900-00024  
 

25.130

TON 

130.00000 3,266.9025.130

3,266.90

0455 Rem Sidewalk CO-009 MCR LI No. 4 0.000

361.000

202-00200  
 

361.000

SY  

9.00000 3,249.00361.000

3,249.00

CAT 845,269.0359,411.08845,269.03CURRENT AMT0201 $ $ $

CAT NO0400 CONSTRUCTION ENGINEERING 

0305 Sanitary Facility 2.000

0.000

620-00020  
 

2.000

EACH

900.00000 1,800.002.000

0.00

CAT 1,800.000.001,800.00CURRENT AMT0400 $ $ $

$ 3,473,835.9266,841.42$3,479,923.55$CURRENT AMTPROJECT TOTAL


